SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:55PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 244 Const Calendar Day: 319 Date: 19-Apr-2013  Friday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, warm

Working Day If no, explain:

Diary: Dispute
General Comments
Track porgress of FWS mechanical piping and dehumidification unit installation. Inspect deliver of =
material. Misc MEP paperwork and write diaries.
A 20 foot section of 10" DIP delivered to Piepr 7 to be used for make up a length a pipe that has been
removed. In addition, length of wide flange was deliver to be used to fabricate the PS-28 pipe support.
Both pieces of materiall were inspected, were undamaged, and had the accompanying COCs and mill
certs, and were field released.
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 —~
Proxy for Performance Caulking until their information is in PMIV.
Damian Wilkinson was at the bridge starting at 0630. He spent approximately 2 hours reinstalling the butyl
rubber and caulking DH of CB 102S. This caulking was torn out when the s-wire was rewrapped.
He then spent 6 hours inspecting the caulking DH underside of CB 58N, and covering the cadwelds within
the caulk bead at various locations along the NMS and SMS.
04-0120F4 Bid Item: 122 0-000-000.122 CCSF SEWER FORCE MAIN (10 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
10" DIP Delivery 122 0-000-000.122 -
A 30' section of flanged 10" pipe arrived at Pier 7 at 0900. | inspected the pipe and determined it was free
from damage. Dave Law gave me copies of the appropriate COCs and test results for this material and |
field released it.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 244  Date: 19-Apr-2013  Friday
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Bike Path MEP 126  0-000-000.126 —
Dave Law, Narciso Biagi, Rick Kickvee and new hire James Perry spent the shift intalling and welding the
4" CA line along the bike path at approximately PP 14.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128
Steve Gwizdak phoned me at approximately 0730 to inform me that they had completed the installation of
the west loop dehumidification system. | inspected it, determermined it was free from damage, and
conformed to details in the approved submittal 125.
Carol Choy, TYLIN called me at 1100 to inform me that there was no need to relocate the flex conduit
sections between the north and south deviation saddles and the jacking saddles.
After the FW Spencer crew finished with the west loop, Steve Gwizdak, Steve Moseley, and Craig Perry
went to the east anchorage, north side, to work on the installing the ductwork.
CCO0-096 Bid Item: 001 0-FSW-EFA.096 Field Site Work
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Cable Band Caulking 001 0-FSW-EFA.096 —~

Proxy for Performance Caulking until their information is in PMIV:

After repairing the caulking on CB 102S, Damian Wilkinson went up the NMS catwalk to investigate a
problem at CB 58N. The caulk at the DH/bottom side of the cable was torn out, and it was discovered that
water was ponding at the low spot in the cable band. The moisture was dried, then the caulk and butyl
rubber replaced.

Following the work at CB 58N, he went to various locations along the NMS and SMS caulking over
cadwelds within the caulk bead.

Total time for these two operations was approximately 6 hours. However, at the time of this writing, it has
not been determined how much of this time is extra work at force account and how much is item work.
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